

SECRET

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800070023-0

NPIC/TSSG/DED-1678-69
20 June 1969

MEMORANDUM FOR: Chief, Imagery Exploitation Group, NPIC
THROUGH : Chief, Development & Engineering Division, TSSG/NPIC
SUBJECT : TICOF Schedule

1. The following information is provided in response to your 4 June memorandum.

- a. Date of installation of cables: completed 6 June.
- b. Date of installation of cameras: estimated 25 June.
- c. Monitor selection: prior to 27 June.
- d. Monitor training: estimated 30 June - 3 July.
- e. Start date (preliminary data collection): estimated 7 July.
- f. Completion date, Phase II: estimated 28 November.
- g. Equipment required for Phase II: (1) MM 4 Light Table; (1) additional light table (not instrumented); (1) Zoom 240; (1) Dynazoom; (1) Digitized Measuring Light Table (pending successful engineering evaluation) estimated 1 August; (2) Remote Response Console Prototypes (black boxes); (1) monocular tube magnifier.
- h. Personnel support requirements: (4) photo interpreters in IEG/WGD, at least two of whom participated in the mensuration study; (1) TICOF monitor.

25X1

TSSG/DED

25X1

Distribution:

Orig - Addressee
✓2 - NPIC/TSSG/DED

25X1 NPIC/TSSG/DED (20 Jun 69)

Declass Review by
NIMA/DOD

Approved For Release 2003/12/19 : CIA-RDP78B05171A000800070023-0

SECRET

